

HAWORTH INC.

Commercial & Industrial General Contractor

CHANGE ORDER

AIA DOCUMENT G701

PROJECT: Abacus Building Renovation/
(NAME, ADDRESS) Expansion Project

CHANGE ORDER NUMBER: #3

DATE: April 27th 2015

TO CONTRACTOR: Haworth Inc.
(NAME, ADDRESS) 13500 SW Hwy 99W
McMinnville, OR 97128

CONTRACT DATE: November 4th, 2014

The Contract is changed as follows:

This Change Order is for the following additional scope of work:

INSTALL CAT 6 DROPS AND WALL PACKS:

- 1) Provide and install (2) LED wall packs on North side of addition.
 - a) Provide photocell control for fixtures
- 2) Provide and install (14) additional Cat 6 drops per customer specified locations in offices.
 - a) Pull Cat 6 from downstairs switch to each office location.
 - b) Punch down cables at switch.
 - c) Install Cat6 data jacks at each office location.

Price includes labor and material

\$ 5,504.00

Not valid until signed by the Owner, Architect and Contractor

The original (Contract Sum)(Guaranteed Maximum Price) was	\$ 260,000.00
Net change by previously authorized Change Orders	\$ 9,380.00
The (Contract Sum)(Guaranteed Maximum Price) prior to this Change Order was.....	\$ 269,380.00
The (Contract Sum)(Guaranteed Maximum Price) will be (increased)(decreased) (unchanged) by this Change Order in the amount of.....	\$ 5,504.00
The new (Contract Sum)(Guaranteed Maximum Price) including this Change Order will be	\$ 274,884.00

The Contract Time will be (increased)(decreased)(unchanged) by \$ - (days)
The date of Substantial Completion as of the date of this Change Order therefore is

Allen Springer
Architect
Board of Commissioners
Yamhill County
Address
By Allen Springer
Date 4-7-15

Haworth Inc.
Contractor
13500 SW Hwy 99W
McMinnville, OR 97128
Address
By [Signature]
Date: 4-27-15

Silas Holloran-Steiner
Owner/ Representative
Department of Health and Human
Services, Yamhill County
Address
By [Signature]
Date: 5-7-15

Accepted by Yamhill County
Board of Commissioners on
5-7-15 by Board Order
15-123

