

CONTRACT CHANGE ORDER NO. 003

PROJECT Stag Hollow Ck (Laughlin Rd) Bridge DATE 02-04-2020

LOCATION Yamhill, Oregon PROJECT NO. 11-131

CONTRACTOR Waldron & Sons, Inc.


You are requested to perform the following described work upon receipt of an approved copy of this document or as directed by the engineer:

Item No.	Description	Unit	Unit Price	Quantity	Amount
3.01	Cold Plane Pavement Removal – Variable Depth (00620)	LS	\$9,890.00	1	\$ 9,890.00
3.02	Pavement Cleaning for Paving	LS	\$3,550	1	\$ 3,550.00
3.03	Sawcut - 6" Depth (00310)	L.F.	\$4.80	301	\$ 1,444.80
3.04	Crack Sealing (3/8" and Larger) (00746)	LF	\$5.00	100	\$ 500.00
3.05	Aggregate Base (BI 32 Deletion) (00640)	Ton	\$40.00	-250	\$ -10,000.00
3.06	Aggregate Base – Irregular areas for shoulders and widenings (00640)	Ton	\$55.00	100	\$ 5,500.00
3.07	Emulsified Asphalt Tack Coat (00730)	Ton	\$34.00	30	\$ 1,020.00
3.08	Level 2, 1/2" Dense ACP Wearing (BI 33 Deletion)	Ton	\$120.00	-314	\$ -37,680.00
3.09	Level 2, 1/2" Dense ACP 3" Wearing, prelevel, patching – Dayton Haul (00744)	Ton	\$147.00	320	\$ 47,040.00
3.10	Aggregate Shoulders (00640)	Tons	\$55.00	300	\$ 16,500.00
3.11	General Excavation (BI 14 Deletion) (00330)	CY	\$22.00	-470	\$ -10,340.00
3.12	General Excavation – Reduced Quantity (00330)	CY	\$34.00	400	\$ 13,600.00
3.13	Construction Survey Work for Leveling (00305)	L.S.	\$0.00	1	\$ 2,800.00
3.14	Embankment In place (BI 15 Deletion) (00330) Replaced with 3.10 Agg. Shoulders	CY	\$16.00	-160	\$ -2,560.00

This Change Order Total	\$	41,248.80
Previous Change Order(s) Total	\$	25,104.50
Total Change Orders Total	\$	66,353.30
Original Contract Total	\$	608,477.94
Revised Contract Total	\$	674,831.24

The time provided for completion in the contract is = 112 working days. This document does not change contract time and shall become an amendment to the contract and all provisions of the contract will apply.

Recommended by:  2-6-20
Construction Manager, WHPacific Date

Concurred by:  2-13-2020
Yamhill Co. Board of Commissioners (If required) Date

Approved by: _____
Yamhill Co. Engineer Date

Concurred by:  2-5-20
Owner, Waldron & Sons, Inc Date

NOTE: Change Order Approval requires Owner approval prior to construction, otherwise no owner participation can be granted.

2 | Page
Accepted by Yamhill County
Board of Commissioners on
2/13/20 by Board Order
20-47