

**AMENDMENT TO STATE / LOCAL AGREEMENT
LOCAL GOVERNMENT GRANT PROGRAM**

LG15-002 Yamhelas Westsider Trail

This Amendment No. 1, made and entered into on the date of final signature of this agreement by and between the State of Oregon, acting by and through the Oregon Parks and Recreation Department, hereinafter referred to as the "State", and the Yamhill County, acting by and through its Board, hereinafter referred to as the "Grantee".

WITNESSETH:

WHEREAS, State and Grantee entered into an agreement relating to the Local Government Grant Program, dated January 25, 2016;

WHEREAS, both parties wish to amend the agreement;

NOW, THEREFORE, it is agreed between the parties that said agreement between State and Grantee should be amended as follows:

(1) Amend project completion date from October 31, 2017 to December 31, 2017.

Except as herein above amended, the Agreement, which this is an amendment, shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have caused this amendment to be properly executed by their authorized representatives as of the day and year hereinafter written.

GRANTEE:

By: [Signature]
Grantee Signature

STAN PRIMORICH
Printed Name

COMMISSIONER CHAIR
Title

10-26-17
Date

Approved As To Form
by [Signature]
Christian Boenisch
County Counsel
Yamhill County

STATE OF OREGON, by and through Oregon
Parks and Recreation Department:

By: [Signature]
Tracy Loudon, Business and Technology Solutions Administrator

10-31-17
Date

By: [Signature]
Jan Hunt, Grants Section Manager

10-31-17
Date

By: [Signature]
Mark Cowan, Grant Program Coordinator

10-31-17
Date

Accepted by Yamhill County
Board of Commissioners on
10-26-17 by Board Order
17-441