

TITLE:	Additional Materials & Labor	DATE:	12/22/2017
PROJECT:	Yamhill County Security Upgrade	JOB #:	17-0899
TO: Emily Piper, MOT, OTR/L, QMHP Yamhill County Health and Human Services Community Support Services Manager PH: (503) 434-7523 x4724 FAX: (503) 434-7426 pipere@co.yamhill.or.us	Answer back by:		
	COST IMPACT:		\$5,583.00
	CRITICAL TO SCHEDULE:		
	REF DWG:		
INITIATED BY:		REF SPEC:	
REQUEST:			

Azimuth Communications has determined these locations have sustained damage and propose this change order to repair those addresses indicated below:

Locations:

- Cypress – Install conduit to each camera location and rewire
- Irvine - Install conduit to each camera location and rewire
- 17th St - Install wire mold protection up 15ft

Location	Materials	Cost
17th St:	(2) 12' runs of Aluminum Wiremold	\$ 837.00
	No disruption of existing cables	
Cypress:	Approx 180' Metal Conduit (EMT)	\$2,390.00
	(8) Junction Boxes w/ tamper resistant screws	
	(5) liquid tight flexible metal conduit whips	
Irvine:	Approx. 220' Metal Conduit (EMT)	\$2,356.00
	(6) Junction Boxes w/ tamper resistant screws	
	(4) liquid tight flexible metal conduit whips	
	Coordination with Azimuth for quick disconnection/ re-connection of cables	
	Cable	\$ -
	Re-cable - Re terminate Labor	\$ -
Total Cost		\$5,583.00

CONTRACTOR Summary:

Azimuth Communications has an estimated date of completion by Jan 19 2018

ANSWER:

Answered By:

Accepted by Yamhill County
Board of Commissioners on
1-4-18 by Board Order
18-03

Signed: 

Date: 12/28/17