

# Change Order

Integrity Builders Inc  
1525 SW Cypress  
McMinnville OR 97128  
503-472-8013

Date: January 24, 2018  
Owner: Yamhill Co HHS  
Contractor:  
Project name: 621 Davis sewer laterals  
Change order number: 2

Original contract date: 8/31/17

### You are directed to make the following changes in this contract:

Install two new sewer laterals to tax lots 18100 and 18200 as the existing sewer now is connected to the 621 Davis project. This work includes:

Survey and engineer drawings of the laterals

Add new manhole at end of sewer line on 6<sup>th</sup> and run two new laterals to the building

Redo the plumbing under the two buildings to connect to new sewer laterals

(See attached proposal)

The original contract sum was:	\$829090
Net amount of previous change orders:	21068
Total original contract amount plus or minus net change orders:	850158
Total amount of this change order:	46737
The new contract amount including this change order will be:	896895
The contract time will be changed by the following number of days:	( 0 ) Days
The date of completion as of the date of this change order is:	

### Contractor:

Company name  
Integrity Builders Inc

Address  
1525 SW Cypress Ln

City, State, Zip  
McMinnville OR 97128

Date  
January 24, 2018

Signature

### Owner:

Name  
Yamhill County HHS

Address  
638 Davis St

City, State, Zip  
McMinnville OR 97128

Date

Signature

Accepted by Yamhill County  
Board of Commissioners on  
2/1/18 by Board Order  
# 18-24

# Proposal

Integrity Builders Inc  
1525 SW Cypress Ln  
McMinnville OR 97128  
503-560-0881  
CCB #147396

Date: January 23, 2018  
To: Yamhill Co HHS  
Address: 638 Davis St  
  
Good until: May 2018  
Project name: Sewer Laterals 621 Project

We propose to furnish all material and perform all labor necessary to complete the following:

1. Site Survey – John Newberg Surveying	\$2000	\$2000
2. Engineering for two laterals, HBH Consulting Engineering	\$3900	\$3900
3. Manhole and lateral installation, Kizer Excavating Co	\$20600	
Manhole and lateral installation for one lateral		\$15150
4. Plumbing drains to front of building, Stewart Plumbing	\$15989	
Plumbing drain for only one tax lot		\$8817
5. Supervision and overhead, Integrity Builders Inc	\$4248	\$2987
<b>TOTAL PROPOSAL TWO LATERALS</b>	<b>\$46737</b>	
<b>TOTAL PROPOSAL ONE LATERAL</b>		<b>\$32854</b>

We propose to furnish material and labor, complete in accordance with above specifications, for the sum of: \_\_\_\_\_ Dollars \$ \_\_\_\_\_

Payments to be made as follows: 100% upon substantial completion or monthly as represents progress

Contractor's signature: Bruce Cook

Acceptance of proposal The above price, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Owner's signature: \_\_\_\_\_ Date: \_\_\_\_\_