

CONTRACT CHANGE ORDER

**AGREEMENT FOR YAMHILL COUNTY 2018 OVERLAY PROJECT
November 1, 2018**

On May 31, 2018, Yamhill County entered into an Agreement with Baker Rock Resources, Inc. for the project known as Yamhill County 2018 Overlay Project. The contract price, at paragraph 6, was \$2,073,153.00 unless modified by executed Change Order. That contract, with attached schedule of roads and alternates to be paved, was adopted by B.O. #18-158. The total cost of the bid, if the alternates—remaining portions of Kings Grade and Corral Creek (a portion of each was also part of the base bid)—were paved, was \$2,333,452.10. The contract price of \$2,073,153.00 included paving of Kings Grade, but not Corral Creek.

Baker Rock Resources proposes under this Change Order that the contract be amended to allow for paving of Corral Creek, for an additional \$260,299.10, or a total of \$2,333,452.10.

Baker Rock Crushing Co.
dba Baker Rock Resources, Inc.

By: Todd Baker
Todd Baker, President

Approved: Yamhill County

By: Laura A. Tschabold
Laura Tschabold, County Administrator

Date: 11-6-18

Date: 11-6-2018