

21880 S.W. FARMINGTON ROAD
BEAVERTON, OREGON 97007-5470
PHONE (503) 642-2531
FAX (503) 642-2534
CCB #3838

EMAIL TRANSMISSION - Change Order #2

DATE: 4/9/2019	FROM: Griffin Peal
TO: Yamhill County Public Works	ATTN.: Bill Gille

Total Pages Transmitted (including this page): 1

This quote is valid for 15 days from the date of bid.

RE: 2018 Yamhill County Overlay Project

Item Description	Quantity	Unit	Unit Price	Total
Asphalt escalation due to extension of contract completion date	2700	TON	\$ 6.65	\$ 17,955.00

- Original contract completion date 10/31/2018.
- Total is based on the estimated quantities placed on Hill Rd. Actual escalation total will be based on actual quantities of material placed.

ACCEPTED - The above prices and specification of the Change Order are satisfactory and are hereby accepted.
All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated

Date of Acceptance 4/11/19

Signature [Handwritten Signature]

Dayton
503) 864-2219
FAX (503) 864-4587

McMinnville
(503) 472-2189
FAX (503) 434-5710

Scappoose
(503) 543-7141
FAX (503) 543-4001

B.O. 19-113


**CONTRACT CHANGE ORDER
NUMBER 2
AGREEMENT FOR YAMHILL COUNTY 2018 OVERLAY PROJECT
April 10, 2019**

On May 23, 2018, Yamhill County entered into an agreement with Baker Rock Resources, Inc. to pave certain roads in Yamhill County, which included Hill Road for \$179,350.90, by October 31, 2018, unless modified by written notice or Change Order. The Board of Commissioners approved this contract via B.O. #18-158.

The parties would like to extend the contract completion date to no later than April 30, 2019 so that Baker Rock may pave Hill Road before or during the week of April 15, 2019. The unit price for asphalt on Hill Road, because of escalation of oil prices, would be increased by \$6.65 per unit. However, the quantity of units is decreased from 3143 to 2700 because the bridge is being eliminated from this project, so the total cost increase of \$17,955 is still within the bid price of \$179,350.90.

Please see the attached Change Order #2 from Baker Rock Resources, proposing to amend the contract unit price on Hill Road.

Baker Rock Crushing Co.

By: 
(signature)
Date: 4/10/19

Approved: Yamhill County

By: 
Ken Huffer, County Administrator
Date: 4/11/19

Accepted by Yamhill County
Board of Commissioners on
4/11/19 by Board Order
19-113