AZimuth Communications Inc. Change Order

A Network Construction Company Reference:

TITLE: Additional Service & Materials DATE: 9/21/2016 - 12/1/2016
PROJECT: Yambhill County Women’s Home JOB #:
TO: ] Answer back by:

Callie Gamble

Transitional Treatment Recovery Services Coordinator e

420 NE 7" Street COST IMPACT: $832.43

e Ll EIREEs CRITICAL TO SCHEDULE:

Office: 503-474-4923

Adult Behavioral Health: 503-434-7527 Ext. 4923 REF DWG:
INITIATED BY: REF SPEC:

REQUEST:

Please review attachment for specified labor & materials referencing change order request for:
e 16-1296 — Farmhouse

e 16-1299 — Baker Creek House

| CONTRACTOR Summary: -

Azimuth Communications replaced GSM burglar radios for Johnston Creek (fire). Electrician installed
new dedicated 15amp circuit to FACP at Baker Creek.
| ANSWER: =

Answered By: /

Signed:\é/ //// VL~ Date: /7“/;’ o
/ 4 //M///
/ [-12-17
-5

Yamhill County Womens Home

Location Unit|Labor|Travel| Part# Description Cost
Johnston Creek House (Farmhouse)
Radio ( Fire) 1 IPGSM-4G [IP4G Comm Dual Primary GSM Radio $294.95
Baker Creek House
Electrician 1] | [Hard wire panel [ $537.48 |

[ToTAL | $83243 |




